
 

 

Imagine the result 

 
Ms. Tanya Mitchell 
Remedial Project Manager 
United States Environmental Protection Agency, Region 2 
New Jersey Remediation Branch 
290 Broadway, 19th Floor 
New York, NY 10007-1866 
 
Subject: 
Monthly Progress Report – July 2015 
Rolling Knolls Landfill Superfund Site 
Chatham, New Jersey 
 
 
Dear Ms. Mitchell: 

This monthly progress report has been prepared in accordance with Section XI. 48. 

of the Administrative Settlement Agreement and Order on Consent (Agreement) 

between the United States Environmental Protection Agency (USEPA), and Chevron 

Environmental Management Company for itself and on behalf of Kewanee Industries, 

Inc., Alcatel-Lucent USA Inc. and Novartis Pharmaceuticals Corporation (collectively, 

"Settling Parties") for the Rolling Knolls Landfill Superfund Site (the site), which was 

entered on September 30, 2005.  The reporting period for this progress report is July 

2015.  The progress report was prepared by ARCADIS on behalf of the Settling 

Parties.  

1. Activities Performed During the Reporting Period   

During this reporting period, the Settling Parties conducted the following RI activities: 

 Submitted a revised field change request (FCR-09) for sampling of existing 
monitoring well locations and parameters during Phase II groundwater sampling 
to USEPA on July 8, 2015.  

 Received approval of FCR-09 for sampling of existing monitoring well locations 
and parameters during Phase II groundwater sampling from USEPA on July 9, 
2015. 

 Installed pore-water passive diffusion bag samplers on July 16, 2015. 
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 Received a table of rationales on each NJDEP requested data gaps 
soil/sediment sample on July 20, 2015. 

 Completed Phase II groundwater sampling on July 28, 2015. 

 Conducted a site visit to assess additional soil and sediment sample locations 
requested by NJDEP on July 30, 2015. 

 Attempted collection of pore-water samples from passive diffusion bags on July 
30, 2015; however, due to dry conditions and subsequent breakage of bags, the 
pore-water sampling effort was unsuccessful.  

2. Activities Scheduled for the Next Two Months 

The Settling Parties will conduct the following activities: 

 Conduct monthly inspections of the drum storage area located adjacent to the 
Drum Area and conduct maintenance activities as necessary.  

 Submit revised soil and sediment sample location figures and tables following 
receipt of comments from USEPA and NJDEP on the Group’s August 3, 2015 
response to NJDEP sampling locations and rationales.  

 Submit revised Data Gaps SAP and QAPP addenda, following agreement of the 
revised figures and tables identifying soil and sediment sample location requests 
from NJDEP. 

 Coordinate with the laboratory on groundwater sample analysis and sample 
receipt. 

 Review and validate analytical results from the Data Gaps SAP Phase II 
groundwater sampling.  

3. Problems or Schedule Delays 

The pore-water sampling scheduled for July 30, 2015 could not be conducted due to 

changing field conditions. Excessive heat and dry conditions during the deployment 

period (between July 16, 2015 and July 30, 2015) caused several of the passive 

diffusion bags to break. In addition, PushPoint sampling could also not be conducted 

at the desired depth below ground on the planned collection day (July 30, 2015) 
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because of the dry conditions. Email correspondence between Ms. Suzy Walls and 

Ms. Tanya Mitchell on July 30, 2015 documented the insufficient volume of pore-

water obtained from the passive diffusions bags and the necessary change in 

collection depth of the PushPoint samples. Consequently, pore-water sampling was 

suspended and will be rescheduled at a later date.   

The next monthly progress report will be submitted to the USEPA on or before 

September 15, 2015. 

Please contact me at 865.777.3502 if you have questions or comments on this 

monthly progress report. 

Sincerely, 
 
ARCADIS U.S., Inc. 
 

 
Suzanne J. Walls 
Project Manager  

Copies: 

Pete Bergeron, Chevron Environmental Management Company 

Robert A. Malinoski, Esq., Chevron U.S.A. Inc. 

Richard T. Hughes, Esq., Jackson Walker L.L.P. 

Gary Fisher, Alcatel-Lucent USA Inc. 

Irvin Freilich, Esq., Gibbons P.C. 

Steven Goldfarb, Esq., Novartis Pharmaceuticals Corporation 

Michael Draikiwicz, Novartis Pharmaceuticals Corporation 

Linda Bergsten, Novartis Pharmaceuticals Corporation 

Richard F. Ricci, Esq., Lowenstein Sandler, P.C. 

Robert Allen, United States Fish and Wildlife Service 

Damon R. Sedita, Esq., Sedita, Campisano & Campisano, LLC 

Joseph T. Sodano, Green Village Fire Department 

 


